



ENERGY FIJI LIMITED

Addendum # 1

To Tender

**MR113/2022 – Vegetation Management
Work on Nakasi Feeder**

Addendum # 1 to EFL Tender

MR113/2022 Vegetation Management Work on Nakasi Feeder

No.	Description
1	<p>Scope of Works</p> <p>Note:</p> <p style="padding-left: 40px;">j) Vegetation Management will be done in 1 round ONLY:</p> <p style="padding-left: 80px;">a. Stage 1 – 10 meters cleared from both side of line with all undergrowth within 2 months of issue of LPO - contractor able to claim 70% of stage 1 after 10m clearing.</p> <p style="padding-left: 80px;">b. Stage 2 – 10 meters cleared from both side of line with all undergrowth within 4 months of issue of LPO - contractor able to claim 70% of stage 2 after 10m clearing.</p> <p style="padding-left: 80px;">c. Stage 3 – 10 meters cleared from both side of line with all undergrowth within 6 months of issue of LPO - contractor able to claim 70% of stage 3 after 10m clearing.</p> <p style="padding-left: 80px;">d. Stage 4 – 10 meters cleared from both side of line with all undergrowth within 8 months of issue of LPO - contractor able to claim 70% of stage 4 after 10m clearing.</p> <p>Replace With</p> <p style="padding-left: 40px;">j) Vegetation Management will be done in 1 round ONLY:</p> <p style="padding-left: 80px;">a. Stage 1 – 10 meters cleared from both side of line with all undergrowth within 1 months of issue of LPO - contractor able to claim 70% of stage 1 after 10m clearing.</p> <p style="padding-left: 80px;">b. Stage 2 – 10 meters cleared from both side of line with all undergrowth within 2 months of issue of LPO - contractor able to claim 70% of stage 2 after 10m clearing.</p> <p style="padding-left: 80px;">c. Stage 3 – 10 meters cleared from both side of line with all undergrowth within 3 months of issue of LPO - contractor able to claim 70% of stage 3 after 10m clearing.</p> <p style="padding-left: 80px;">d. Stage 4 – 10 meters cleared from both side of line with all undergrowth within 4 months of issue of LPO - contractor able to claim 70% of stage 4 after 10m clearing.</p>
2	<p style="text-align: center;">7. CONTRACTOR REQUIREMENTS</p> <p style="padding-left: 40px;">j) Work Program - Contractor shall submit a work programme before starting of project. This shall be part of the contract. Work shall commence within thirty (10) days after receiving an official EFL Local Purchase Order.</p> <p>Replace with</p> <p style="padding-left: 40px;">j) Work Program - Contractor shall submit a work programme before starting of project. This shall be part of the contract. Work shall commence within thirty (30) days after receiving an official EFL Local Purchase Order.</p>
3	<p style="text-align: center;">1. PAYMENT SCHEDULE</p>

Payment shall be made as per payment schedule:

Phase	Description	Percentage payment
1	70% Payment of Stage 1 upon completion of work (round 1 – 30m clearing on both sides)	70%
2	70% Payment of Stage 2 upon completion of work (round 1 – 30m clearing on both sides)	70%
3	70% Payment of Stage 3 upon completion of work (round 1 – 30m clearing on both sides)	70%
4	70% Payment of Stage 4 upon completion of work (round 1 – 30m clearing on both sides)	70%

Replace with

Phase	Description	Percentage payment
1	70% Payment of Stage 1 upon completion of work (round 1 – 10m clearing on both sides)	70%
2	70% Payment of Stage 2 upon completion of work (round 1 – 10m clearing on both sides)	70%
3	70% Payment of Stage 3 upon completion of work (round 1 – 10m clearing on both sides)	70%
4	70% Payment of Stage 4 upon completion of work (round 1 – 10m clearing on both sides)	70%